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RESUMEN 
 

 
En la presente tesis detalla el desarrollo e implementación de un sistema web en el 

proceso de control de proyectos en la unidad de organización y planeamiento del 

Instituto Nacional de Salud del Niño. Debido a que la situación organizacional 

previa a la aplicación del sistema presentaba deficiencias en cuanto al desempeño 

del cronograma y el desempeño del costo. El objetivo de esta investigación fue 

determinar la influencia de un sistema web en el proceso de control de proyectos 

en la unidad de Organización y planeamiento del Instituto Nacional de Salud del 

Niño. 

 

Por ello, se describe previamente todos los aspectos teóricos de los cuales se 

realizan en el proceso de control de proyectos, así como los de las herramientas y 

metodologías que se utilizaron para el desarrollo del sistema. Para el desarrollo del 

sistema web, se empleó la metodología RUP (Rational Unified Process) por ser la 

más acorde y utilizada, para el análisis, implementación y documentación de 

sistemas en la actualidad, además se utilizó como herramientas  para el modelado 

de la metodología el software RATIONAL ROSE ENTERPRISE para la 

construcción y elaboración de los procesos y de los diferentes diagramas. Se optó 

por el lenguaje de programación PHP (Personal Home Page), Ajax y  HTML, y 

como motor de base de datos se determinó MySQL como gestor de base de datos 

para el Sistema Web. 

 

También como parte importante y para el cumplimiento de los objetivos planteados 

se utilizó como tipo de estudio la investigación aplicada y como diseño de 

investigación se escogió la Pre-Experimental. En donde se tomó concluyo que 

ambos indicadores se midieron para lograr 42 actividades, utilizando la prueba Z 

para la validación de las hipótesis propuestas. Finalmente se demostró que el 

Sistema Web mejoro el Proceso de Control de Proyectos en el índice de 

desempeño del cronograma debido a que se logra un incremento de 45%  y de la 

misma manera se produjo un incremento de 75% en el índice de desempeño del 

Costo para el Proceso de Control de Proyectos. 

Palabras Claves: Sistema Web, Proceso de Control de Proyectos, Índice de 

desempeño del cronograma, Índice de desempeño del Costo 
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ABSTRACT 
 
 

In this thesis details the development and implementation of a web system in the 

process control projects in the organization and planning unit of the National 

Institute of Child Health. Because the organizational situation prior to the 

implementation of the system was deficient in terms of schedule performance and 

cost performance. The objective of this research was to determine the influence of a 

web system in the process control projects in the organization and planning unit of 

the National Institute of Child Health. 

 

Therefore, all the theoretical aspects of which are made in the process of project 

control, as well as tools and methodologies that were used to develop the system 

described above. To develop the Web system, the RUP (Rational Unified Process) 

methodology was used to be the most consistent and used for the analysis, 

implementation and documentation of systems currently also was used as tools for 

modeling methodology the Rational Rose Enterprise software for the construction 

and development of processes and the different diagrams. We chose the language 

PHP (Personal Home Page), Ajax and HTML programming, and as database 

engine MySQL was determined as database manager for the Web system. 

 

Also as important and for the fulfillment of the objectives was used as a kind of 

applied research and study as research design Experimental Pre-was chosen. 

Where they took conclude that both indicators were measured to achieve 42 

activities using the Z test for validation of the proposed hypothesis. Finally it was 

shown that the improved Web System Process Control Project on schedule 

performance index due to an increase of 45% And in the same way there was an 

increase of 75% in the cost performance index for Process Control Project. 

 

Keywords: Web, Process Control, Project Schedule Performance Index, Cost 

Performance Index System 

 

 

 

 


