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deductivo, ya que parte de los especifico a la general. 
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Social Science – SPSS 21) que facilito la obtención de resultados y se procedió 

con la interpretación y posteriormente a las conclusiones respectivas. 
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RESUMEN 

 

El presente trabajo de investigación titulado Sistema web para el proceso de control 

de proyectos en MAPFRE PERÚ, tuvo como objetivo general determinar la 

influencia de un sistema web en el proceso de control de proyectos en MAPFRE 

PERÚ. Presenta un tipo de investigación aplicada, de un diseño pre experimental 

y método deductivo, ya que parte de los especifico a la general. La población de 

estudio estuvo conformada por 28 tareas y al ser una población pequeña se optó 

por tomar toda la población como la muestra para la investigación, a las que se le 

aplico un pre test para comprobar su estado antes de la realización del sistema 

web, luego a la misma muestra se le aplico un post test con el sistema realizado. 

Después de procesar los datos e interpretarlos, se concluyó que, si existe 

influencia de la variable independiente en la variable dependiente, es decir, se 

acepta la hipótesis de investigación y se rechaza la hipótesis nula. Entonces, un 

sistema web decrece la variación del costo del proceso de control de proyectos y 

un sistema web decrece la variación del cronograma del proceso de control de 

proyectos de la empresa MAPFRE PERÚ. 
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ABSTRACT 

 

Present research work entitled Web System for Process Control Project in MAPFRE 

PERU, general objective is to determine S. The influence of the United Nations on 

the web Process Control System Project in MAPFRE PERU. It presents a kind of 

Applied Research, a pre experimental design and deductive method because of the 

specific to the general. The study population consisted of 28 Tasks et al Being a 

small population chose to take the entire population as the sample for Research, 

which was applied UN pretest to check v your state the above Realization System 

web, tHEN it a UN sample was applied after the test Made System. 

After processing and interpreting the data, it was concluded, if their influence of 

independent variable on dependent variable, is feasible, whether to accept the 

research hypothesis and the null hypothesis is rejected. Then a Web system 

decreases the cost variation Process and Control Project Web System A schedule 

variance decreases Process Control Project Company MAPFRE PERU. 
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