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Resumen 

 

La presente investigación tuvo como objetivo principal “Identificar las causas de la 

falta de liquidación técnica financiera de los proyectos ejecutados y culminados que 

generan incidencias en el Estado de Situación Financiera en los Gobiernos 

Regionales de Ayacucho y Apurímac, 2018; siendo un estudio de enfoque mixto; 

con mayor énfasis en lo cuantitativo, presentando un diseño de investigación 

descriptivo-explicativo y fenomenológico; tuvo como hipótesis general que la falta 

de liquidaciones técnico financiera de los proyectos ejecutados y concluidos 

generan incidencias en el Estado de Situación Financiera por ende en la gestión de 

los Gobiernos Regionales de Ayacucho y Apurímac, 2018. Los instrumentos 

utilizados fueron el plan experimental, la lista de cotejo y el cuestionario 

previamente elaborado para la entrevista. Los datos obtenidos en el trabajo de 

campo fueron analizados descriptivamente, a partir de tablas de frecuencias 

relativas simples se hizo entrevistas a especialistas en liquidación técnica 

financiera. Los resultados, cuantitativos, obtenidos determinan que, efectivamente 

en ambos Gobiernos Regionales tanto de Ayacucho y Apurímac existen obras 

ejecutadas y culminadas que se encuentran pendientes de liquidación técnica 

financiera en el Gobierno Regional de Ayacucho de acuerdo a los Estados 

Financieros la cuenta 15.01.07. Construcciones de Edificios no Residenciales 

representa S/ 904,434,643,63, mientras tanto en el Gobierno Regional de Apurímac 

la cuenta 15.01.07, representa S/ 340,153,603.49. En conclusión, según la prueba 

de hipótesis, de acuerdo a las recomendaciones se estable que la ejecución de 

gastos debe contar con la rendición oportuna, contar con una asignación 

presupuestal específica para efectuar la liquidación técnica financiera, asignación 

de mayor personal al área de liquidación de obras. En cuanto a resultados 

cualitativos, las causas de la falta de liquidación técnica financiera son: Negligencia 

de funciones, la falta de rendición de gastos, la falta de presupuesto específico para 

liquidar obras, la falta de capacidad operativa.  

 

Palabras Clave: Liquidación técnica financiera, ejecución de obras concluidas, 

situación financiera. 
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Abstract 

  

The main objective of this research was to “Identify the causes of the lack of financial 

technical liquidation of the executed and completed projects that generate incidents 

in the State of Financial Situation in the Regional Governments of Ayacucho and 

Apurímac, 2018; being a mixed focus study; with greater emphasis on the 

quantitative, presenting a descriptive-explanatory and phenomenological research 

design; The general hypothesis was that the lack of financial technical settlements 

of the executed and completed projects generates incidents in the Statement of 

Financial Position, therefore, in the management of the Regional Governments of 

Ayacucho and Apurímac, 2018. The instruments used were the experimental plan, 

the Checklist and the questionnaire previously prepared for the interview. The data 

obtained in the field work were analyzed descriptively, based on simple relative 

frequency tables, interviews were conducted with specialists in financial technical 

settlement. The quantitative results obtained determine that, in both Regional 

Governments of both Ayacucho and Apurímac there are works executed and 

completed that are pending financial technical settlement in the Regional 

Government of Ayacucho according to the Financial Statements account 15.01.07. 

Non-Residential Building Constructions represents S / 904,434,643.63, while in the 

Regional Government of Apurímac the account 15.01.07 represents S / 

340,153,603.49. In conclusion, according to the hypothesis test, according to the 

recommendations it is established that the execution of expenses must have the 

timely surrender, have a specific budget allocation to carry out the financial technical 

settlement, assignment of more personnel to the area of liquidation of works. 

Regarding qualitative results, the causes of the lack of financial technical settlement 

are: Negligence of functions, lack of surrender of expenses, lack of specific budget 

to liquidate works, lack of operational capacity. 

 

Keywords: Financial technical settlement, execution of completed works, financial 

situation. 


