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RESUMEN

xii

Palabras claves: Eficiencia presupuesta!, modalidad de ejecución de obras, 

administración directa, administración indirecta.

La eficiencia presupuesta! promedio para la modalidad directa fue del 110.01% 
(Eficiencia Alta), con adicionales de obra del 2.27% (01 obra), 2.27% (01 obra), 
11.36% (05 obras) y 4.55% (03 obras), para los años 2011, 2012, 2013 y 2014 
respectivamente; la eficiencia presupuestal promedio para la modalidad indirecta 
fue del 93.33% (Eficiencia Media), con adicionales de obra del 10% (01 obra); 
10% (01 obra), 30% (03 obras) y 20% (02 obras), para los años 2011, 2012, 2013 
y 2014 respectivamente, y finalmente para determinar la eficiencia presupuestal 
en la ejecución de obras, bajo la modalidad directa e indirecta, se utilizó la prueba 
de hipótesis (T de Student), de una cola inferior al 95% de confianza; de cuyo 
resultado, se acepta la hipótesis de investigación es decir: Existe diferencia 
significativa entre la modalidad directa e indirecta, relacionado con la eficiencia 
presupuestal de la Municipalidad Provincial de San Martín.2011-2014, puesto que 
la eficiencia presupuestal de la modalidad indirecta es menor a la eficiencia 

presupuestal de la modalidad directa en un 16.68%.

El presente trabajo de investigación tiene como área de estudio a la gestión 
municipal, como parte del sector público, sobre el manejo eficiente de los recursos 
públicos, en la ejecución de obras de infraestructura municipal bajo dos 
modalidades, por administración directa y por administración indirecta, por la 
Municipalidad Provincial de San Martín; el tipo de investigación aplicada al estudio 
fue descriptivo simple y el tamaño muestral estuvo conformado por 54 obras 
ejecutadas por la Municipalidad Provincial de San Martín en el periodo 2011-2014.



ABSTRACT 

The followmg work of research has as a field of study to the municipality

management. as a part of the publ1c scope, regarding the efficient usage of the

public resources, in the development of the workings of the municipality

insfrastructure under two ways: by direct management and indirect management. 

by the provincial municipality of San Martin; the type of research applied was a 

simple descriptive and the total sample was by 54 developed workings by the 

provincial municipality of San Martín during 2011-2014 

The average efficient budgetary towards the direct mode was of 110.01% (High 

efficiency), with additional of work from 2.27% (01 work), 2.27% (01 work), 11.36% 

(05 works) Y 4.55% (03 works), to the years 2011, 2012, 2013 and 2014 

respectively: The average efflcient budgetary to the indirect mode was of 93.33% 

(Average efficiency), with additional of work from 1 10% (01 work); 10% (01 

work). 30% (03 work) y 20% (02 workings) , to the years 2011, 2012, 2013 y 2014 

respectively , and eventually to determining the avarage efficient budgetary of the 

workings, under the direct and indirect mode, the test of the hypothesis( T of 

student), out of lower deviation at 95% confidence; whose result, the hypothesis 

of research is accepted: it means: there • s a meaningful difference between the 

direct and indirect mode. regarding to the budgetary efficiency of the provincial 

municipality of San Martín 2011-2014, since that the budgetary efficiency of the 

indirect mode is !ess than the budgetary efficiency of the direct mode at 16.68%. 

Key words: Budgetary efficiency, modality of development of workings, direct 

management, indirect management. 

xiii 


