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RESUMEN 

La investigación realizada tuvo como objetivo principal, mejorar la planificación de 

la construcción de la vivienda multifamiliar Las Tunas, Salamanca, Ate – 2017. El 

tipo de investigación fue aplicada, nivel de investigación correlacional y diseño de 

investigación no experimental. Se utilizó como población el Proyecto Las Tunas, 

establecido en Ate, y la muestra también fue el Proyecto Las Tunas. La validez 

del instrumento se obtuvo mediante el juicio de expertos. La recolección de datos 

se obtuvo a través de formatos de planificación semanal. El análisis de datos llegó 

a evidenciar que el sistema Last Planner, permite reducir la variabilidad en la 

construcción de la vivienda multifamiliar Las Tunas, Salamanca, Ate – 2017. 
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ABSTRACT 

The main objective of the research was to improve planning for the construction of 

the multifamily housing Las Tunas, Salamanca, Ate - 2017. The type of research 

was applied, correlational research level and non-experimental research design. 

The Las Tunas Project, established in Ate, was used as a population, and the 

sample was also the Las Tunas Project. The validity of the instrument was 

obtained through expert judgment. Data collection was obtained through weekly 

planning formats. The data analysis showed that the Last Planner system allows 

to reduce the variability in the construction of the multifamily housing Las Tunas, 

Salamanca, Ate - 2017. 

 

Keywords: Planning, Construction, Variability.  


