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RESUMEN 

 
La presente tesis titulada: “Sistema web para la gestión de proyectos en la 

empresa CMSFER S.A.C” tiene como objetivo principal Determinar de qué 

manera influye un sistema web en la gestión de proyectos en la empresa 

CMSFER SAC 

 

Para el desarrollo del sistema web se utilizó la metodología SCRUM por ser una 

metodología ágil, adaptable y ordenada. El software se desarrolló con el lenguaje 

de programación PHP, con los lenguajes de diseño y maquetación HTML, CSS 

y las validaciones con Java Script. Como base de datos se utilizó MySql.  

 

El tipo de investigación es aplicada- experimental, el diseño de la investigación 

es Pre- experimental y el enfoque es cuantitativo. La población y muestra para 

ambos indicadores, es de 15 proyectos. El muestreo para los dos indicadores es 

el aleatorio probabilístico simple. La técnica de recolección de datos fue el fichaje 

y el instrumento fue la ficha de registro, los cuales fueron validados por expertos. 

 

Como resultado el sistema web incremento el índice de desempeño del costo en 

un 0,22. Y el sistema web incremento índice de desempeño del cronograma en 

un 0,15. 

 

 

 

 

 

 

 

 

 

 

 

 

Palabras Clave: gestión de proyectos, control de proyectos, sistema web 



ABSTRACT 

 
This thesis entitled: "Web system for project management in the company 

CMSFER S.A.C" has as its main objective Determine how a web system 

influences the management of projects in the company CMSFER SAC 

 

For the development of the web system the SCRUM methodology was used as 

it is an agile, adaptable and orderly methodology. The software was developed 

with the PHP programming language, with the HTML and CSS design and layout 

languages and Java Script validations. MySql was used as a database. 

 

The type of research is applied-experimental, the design of the research is Pre-

experimental and the approach is quantitative. The population and sample for 

both indicators, is 15 projects. The sampling for the two indicators is the simple 

probabilistic random. The technique of data collection was the signing and the 

instrument was the registration form, which were validated by experts. 

 

As a result, the web system increased the cost performance index by 0.22. And 

the web system increased the performance index of the schedule by 0.15. 
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