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RESUMEN 

La tesis titulado “El proceso de liquidación técnica y financiera de las obras por 

Administración Directa ejecutadas por la Gerencia Regional de Infraestructura de 

los Gobiernos Regionales de Ayacucho e Ica en el año 2018” tiene por objetivo 

comprobar estadísticamente las diferencias entre el proceso de liquidación técnica 

y financiera de las obras ejecutadas por administración directa por las Gerencias 

Regionales de Infraestructura mencionadas y su importancia académica radica en 

ser fuente de investigación para docentes y alumnos sobre el tema. El diseño de 

investigación es de un modelo de tipo no experimental, con dos enfoques 

(cuantitativo y cualitativo) y el tipo de investigación es descriptivo comparativo. La 

población compuesta por los trabajos ejecutados por administración directa por 

las gerencias regionales de Infraestructura indicados; la muestra formada en 8 en 

cada una de las regiones y de 11 para la muestra piloto (6 de Ayacucho y 5 de 

Ica). Se empleó a técnica de la encuesta y como instrumentos el cuestionario y la 

entrevista. Como principal conclusión se halló que no existen diferencias 

significativas entre el proceso de liquidación técnica y financiera de las obras 

ejecutadas por administración directa por la Gerencia Regional de Infraestructura 

en el Gobierno Regional de Ayacucho con el Gobierno Regional de Ica en el año 

2018, lo cual permitirá la solución de problemática del tema en las zonas 

señaladas y otros. 

Palabras clave: Liquidación de obras, liquidación técnica, liquidación financiera, 

administración directa, administración pública, gobierno regional. 
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ABSTRACT 

The thesis entitled  “The process of technical and financial liquidation of the works 

by Direct Administration executed by the Regional Infrastructure Management of 

the Regional Governments of Ayacucho and Ica in 2018” aims to statistically verify 

the differences between the technical liquidation process and financial of the 

works executed by direct administration by the aforementioned Regional 

Infrastructure Managements and their academic importance lies in being a source 

of research for teachers and students on the subject. The research design is of a 

non-experimental model, with two approaches (quantitative and qualitative) and 

the type of research is comparative descriptive. The population composed of the 

works executed by direct administration by the indicated Regional Infrastructure 

Managements; the sample formed in 8 in each of the regions and 11 for the pilot 

sample (6 from Ayacucho and 5 from Ica). The survey technique was used and as 

instruments the questionnaire and the interview. As main conclusion, it was found 

that there are no significant differences between the process of technical and 

financial liquidation of the works executed by direct administration by the Regional 

Infrastructure Management in the Regional Government of Ayacucho with the 

Regional Government of Ica in 2018, which It will allow the solution of problem of 

the subject in the indicated zones and others. 

Keywords: Liquidation of works, technical liquidation, financial liquidation, direct 

administration, public administration, regional government. 

 


