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El tipo de estudio es descriptivo porque busca describir y establecer relaciones de 
causalidad en situaciones ya presentes; en cuanto al diseño es de tipo no 
experimental porque no se está en capacidad para modificar la realidad.

Y, para ello, se utilizó como técnica el Análisis de Documental y su instrumento de 
recolección de datos se realizó mediante una ficha de registro de datos, la cual 
contenía criterios de acuerdo a las variables del estudio, que a su vez fueron 
medidas con indicadores según la variable; finalmente se realizó el procesamiento 
y análisis de datos mediante el software MS Excel.

La existencia de fallas en la planificación de la inversión pública debilita el uso de 
los recursos hacia el cumplimiento de las metas nacionales, sectoriales y regionales 
generando así malestar socioeconómico en las comunidades, ante esta situación, 
la presente investigación evaluó la Importancia de la Planificación de la Inversión 
Pública en el Gobierno Regional de Lambayeque, para mejorar su Eficiencia.

Los resultados que se obtuvieron fueron satisfactorios, demostrando que una 
adecuada Planificación de la Inversión Pública de los proyectos en fase de 
inversión, contribuyen al incremento en la ejecución del gasto, lo cual se traduce en 
la eficiencia del Gobierno Regional, beneficiando a la gestión, al cierre de brecha 
sociales y sobre todo a la población de la Región Lambayeque.

Además, se contó con fuentes de información secundarias, pues se realizó 
consultas en la dirección web del Ministerio de Economía y Finanzas del Perú 
(Sistema de Consulta Amigable), debido que la población objetivo de la 
investigación son los Proyectos de Inversión Pública en Fase de Inversión de cada 
Unidad Ejecutora del Gobierno Regional de Lambayeque durante el año 2014.
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And, for it, the Analysis of Documentary was in use as technology and his instrument 

of compilation of information was realized by means of a card of record of 

information, which was containing criteria of agreement to the variables of the study, 

which in turn were measured by indicators according to the variable; finally the 

Processing and analysis of information realized by means of the software MS Excel.

The type of study is descriptive because it seeks to describe and to establish 

relations of causality in already present situations; as for the design it is of not 

experimental type because one is not in aptitude to modify the reality.

The results that were obtained were satisfactory, demonstrating that a suitable 

Planning of the Public Investment of the projects in phase of investment, they 

contribute to the increase in the execution of the expense, which is translated in the 

efficiency of the Regional Government, being of benefit to the management, to the 

social closing of gap and especially to the population of the Región Lambayeque.

In addition, one possessed secondary sources of information, since consultations 

were realized in the web direction of the Department of Economy and Finance of 

Perú (System of Amicable Consultation), owed that the population I target of the 

investigation they are the Projects of Public Investment in Phase of Investment of 

every Executing Unit of the Regional Government of Lambayeque during the year 

2014.

The existence of faults in the planning of the public investment debilitates the use 

of the resources towards the fuIfillment of the national, sectorial and regional goals 

generating socioeconomic discomfort like that in the communities, before this 

situation, the present investigation evaluated the Importance of the Planning of the 

Public Investment in the Regional Government of Lambayeque, to improve his 
Efficiency.




