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RESUMEN 
 

El presente trabajo de investigación científica titulado: “Sistema Web para el 

proceso de control de proyectos para la empresa INNOVA IMAGE” tiene como 

objetivo principal Determinar la influencia de un sistema web en el proceso de 

control de proyectos en la empresa INNOVA IMAGE, para saber si se obtendrá 

mejoras o no en el proceso.  

El modelado del sistema web se realizó utilizando la metodología SCRUM por 

ser una metodología ágil, adaptable y ordenada. El software se desarrolló con el 

lenguaje de programación PHP, con los lenguajes de diseño y maquetación 

HTML, CSS y las validaciones con Java Script. Como base de datos se utilizó 

MySql. Los indicadores a medir en la presente investigación fueron, Índice de 

rendimiento del costo y Índice de rendimiento del cronograma. La población fue 

de 20 proyectos para ambos indicadores, y 20 proyectos de muestra también 

para ambos indicadores, en un tiempo de evaluación de 1 mes. El tipo de 

investigación fue aplicada, con un diseño Pre-experimental. Y para la 

recopilación de los datos se utilizó las fichas de registro. 

La implementación del sistema web optimiza el proceso de control de proyectos 

respecto al indicador índice de rendimiento del costo, aumento de 0.8660 a 

0.9990, es decir en 0.133 unidades y respecto al índice de rendimiento del 

cronograma, aumento de 0.8400 a 0.9715, es decir en 0.1315 unidades. Lo cual 

significa que mientras el número se acerque más a 1, para el caso de los costos, 

el costo estimado es el mismo al utilizado; y en el caso del cronograma, el tiempo 

estimado es el mismo que el utilizado, por lo tanto, se afirma que el índice del 

rendimiento del costo y del cronograma aumentaron para el beneficio del control 

de proyectos, en la empresa INNOVA IMAGE. 

Finalmente se concluyó que el sistema web para el proceso de control de proyectos, 

influyo de manera positiva en la empresa INNOVA IMAGE. Ya que se aumentó el índice 

de rendimiento del costo y el índice de rendimiento del cronograma, en los proyectos, 

los cuales son índices altamente relevantes para la empresa. 

Palabras Clave: Sistema web, control de proyectos 
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ABSTRACT 
 

This scientific research work entitled: "Web System for the process of project 

control for the company INNOVA IMAGE" has as main objective Determine the 

influence of a web system in the process of project control in the company 

INNOVA IMAGE, to know if improvements will be obtained or not in the process. 

 

The modeling of the web system was carried out using the SCRUM methodology 

because it is an agile, adaptable and orderly methodology. The software was 

developed with the PHP programming language, with HTML and CSS design and 

layout languages and validations with Java Script. MySql was used as a 

database. The indicators to be measured in the present investigation were, Cost 

Performance Index and Schedule Performance Index. The population was 12 

projects for both indicators, and 12 sample projects also for both indicators, in a 

time of evaluation of 1 month. The type of research was applied, with a Pre-

experimental design. And for the collection of the data, the registration forms were 

used. 

 

The implementation of the web system optimizes the project control process with 

respect to the indicator of cost performance, increase from 0.8660 to 0.9990, that 

is to say in 0.133 units and with respect to the performance index of the schedule, 

increase from 0.8400 to 0.9715, that is to say in 0.1315 units. This means that as 

long as the number is closer to 1, in the case of costs, the estimated cost is the 

same as the one used; and in the case of the schedule, the estimated time is the 

same as the one used, therefore, it is affirmed that the index of the cost 

performance and the schedule increased for the benefit of project control, in the 

company INNOVA IMAGE.Finally, it was concluded that the web system for the 

project control process had a positive influence on the INNOVA IMAGE company. 

Since the cost performance index and the performance index of the schedule 

were increased, in the projects, which are highly relevant indexes for the 

company. 

Keywords: Web system, project control 
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