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RESUMEN

La presente tesis titulada “Diagnostico situacional de la gestion de proyectos en
los estudios de traduccion en Lima Metropolitana, 2016” tuvo como objetivo
general describir el diagndstico situacional de las seis fases de la gestion de
proyectos en los estudios de traduccién. La poblacion estuvo compuesta por
todos los traductores registrados en el Colegio de Traductores del Peru que
cuentan con su propio estudio de traduccion o han trabajado en uno. Se entrevisto
a un total de 15 traductores, quienes relataron la forma en que gestionan sus
encargos de traduccion. Se emplearon dos técnicas: la entrevista y la
observacion, y se aplicaron dos instrumentos: una guia de preguntas y una lista
de cotejo. A través de estos instrumentos se recabd diversa informacion sobre el
desarrollo de la gestion de proyectos en sus seis fases. Después de analizar los
resultados, se concluyd que las fases de la gestion de proyectos no se cumplen
en su totalidad ya que no se consideran ciertos aspectos en su desarrollo.
Asimismo, se dedujo que la gestion de proyectos se viene realizando de manera

empirica, sin tener el respaldo de una teoria.

Palabras claves: diagnéstico situacional, gestién, proyecto de traduccion.



ABSTRACT

This research entitled "Situational diagnosis of project management in translation
offices in Lima Metropolitan Area, 2016" is aimed at describing the situational
diagnosis of the six phases of project management in translation offices. The
population consisted of all translators registered in the Association of Translators
of Peru (Colegio de Traductores del Peru) that have their own translation office or
have worked in one translation office. A total of 15 translators were interviewed,
and related how they manage their translation assignments. Two techniques were
used: interview and observation, and two instruments were applied: a question
guide and a checklist. Through these instruments, several information about the
development of the project management six phases was collected. After analyzing
the results, it was concluded that the project management phases are not fully
followed because certain aspects of each phase are not considered. It was also
concluded that the project management is being empirically carried out without the

support of a theory.

Keywords: situational diagnosis, management, translation project.





