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R E S U M E N   

 
 

El objetivo de la investigación fue determinar qué factores de gestión están afectando la ejecución 

de los proyectos de riego del Ministerio de Agricultura y Riego, tomando como referencia el 

proceso de la gestión a partir del Código de Aguas de 1,902, pasando por el análisis comparativo de 

La Ley de Recursos Hídricos del 2009, hasta el análisis de la estadística disponible de la ejecución 

de 485 proyectos aprobados por el Comité Técnico del Fondo Mi Riego.  La recolección de los 

datos fue mediante la observación, el análisis de documentos técnicos y legales, entrevista a 

expertos con aplicación de un cuestionario de preguntas.  El resultado del marco institucional del 

riego, concluye que el “factor académico” del bajo nivel de las universidades y el “factor de 

constitucionalidad” de cómo afecta indirectamente la gestión del riego. El resultado del 

alineamiento de políticas de riego, concluye que el “factor de sostenibilidad” referida a la 

estabilidad orgánica y la continuidad de las políticas; el “factor de alineamiento de políticas” para 

direccionar las políticas para lograr mayor efectividad en tiempos y recursos; y el “factor de 

dirección estratégica” para implementar las políticas, los programas y proyectos, son los factores 

que afectan directamente la gestión y ejecución de los proyectos de riego. Se concluyó que se 

hallaron dos factores indirectos y tres directos que están afectando la gestión y ejecución de los 

proyectos de riego del MINAGRI, cumpliendo con el objetivo general y específicos.      

 

Palabras clave: Gestión de proyectos, riego, alineamiento, sostenibilidad. 
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A B S T R A C T  

 

 

The objective of the research was to determine what factors are affecting the performance 

management of irrigation projects of the Ministry of Agriculture and Irrigation, with 

reference to the management process from 1,902 the Water Code of, through the 

comparative analysis of the Water Resources Act 2009 to the available statistical analysis 

of the implementation of 485 projects approved by the Technical Committee of the My 

Fund Irrigation. The data collection was by observation, analysis of technical and legal 

documents, interviewing experts with application of a questionnaire. The result of the 

institutional framework of irrigation, concludes that the "academic factor" low level of 

universities and the "constitutional factor" indirectly affect irrigation management. The 

result of the alignment of irrigation policies, concludes that the "sustainability factor" 

refers to organic stability and continuity of policies; the "political alignment factor" to 

direct policies to achieve greater effectiveness in time and resources; and the "strategic 

direction factor" to implement policies, programs and projects are factors that directly 

affect the management and implementation of irrigation projects. It was concluded that two 

and three direct indirect factors that are affecting the management and implementation of 

irrigation projects MINAGRI, complying with the general and specific objective were 

found. 

 

Key Works: Management projects, irrigation, alignment, sustainability. 

 

 


